Highway 101 GAP Closure Project -
Central San Rafael M

CONTRUCTION PROGRESS
June 4, 2007

San Rafael Viaduct Widening

Foundation piles are currently being driven for the viaduct widening. This work will continue
through mid-June.

New Southbound 101 to Eastbound 580 Connector

The southbound 101 bridge approach (adjacent to Francisco Boulevard West) is under
construction. The deck reinforcement steel is being placed in advance of a concrete pour
set for the first week of July.

Bridge footings, columns and the end approach on the east side of Highway 101 are under
construction. The installation of piles for the retaining walls attached to this approach
structure has started.

The median barrier rail on Highway 101 has been removed where another column will be
placed for the new connector.

The construction of retaining walls for the connector (adjacent to Francisco Boulevard
West) is completed. This area will be backfilled with lightweight blocks (expanded poly-
styrene, or EPS blocks) in the coming weeks. The use of EPS blocks is due to the bay mud
that is under the freeway at this location. The lightweight blocks prevent excessive
settlement.

Expect to see falsework (the temporary support system used during the building of the
bridge) installed over Highway 101 in the coming months.

Highway 101 Widening

Southbound highway 101 widening on the west side continues (adjacent to Francisco
Boulevard West). Asphalt concrete will be placed in the next two weeks.

Other Miscellaneous Work

The foundations have been formed and poured for the new southbound 101 overhead
signs.

Overhead sign foundations have been formed and poured.

Electrical work (street lights) on the north side of the viaduct will begin in a few weeks.
PG&E and AT&T continue undergrounding work along Francisco Boulevard West.
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Southbound 101 AC Paving North Side Bridge Deck Forming

EPS Fill Blocks (See Explanation Above) Northern 580 Flyover Approach EPS Infill Area
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Southern Flyover Approach Forms and South Side Columns
Reinforcement

PROJECT SCHEDULE

Original Contract Notice to Proceed.............cc.cccvieveniiinnnnns April 24, 2006
Original Working Days per Contract.............c.coovvvvevineeennn. 650

Working Days Completed through 5/14/2007..................... 263

Original Contract Completion Date..............cccoovvvveveniiennn. December 2, 2008
WeEather DAyS.......cuvie it et e e e e e 14

Other Days Granted by Contract Change Order................. 1

Total Working Days Added to Contract................coceevvnnee. 15

Revised Contract Completion Date.............ccccoveveieeinnnns December 22, 2008
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